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[COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke

Date: 3-6-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #196 — Owner requested relocation of four plumbing pipes. These pipes must be
raised to be within the new ceiling height in the Courtrooms. $13,185.00
PCO #197 — Owner requested relocation of Fire hose valves. These valves were

moved to corridors with better access. $5,509.00

PCO #198 — Owner requested signage change for elevator egress maps. $1,211.00
PCO #199 - Owner requested relocation of sanitary sewer pipe on level two. This pipe
cannot be demolished as scheduled because it serves the third floor Court restrooms.

$6,083.00

PCO #200 — Owner requested relocation of plumbing chase walls. In this case it was
less expensive to relocate the walls than it would cost to relocate the through floor

piping. $1,508.00

Building Addition changes total - $0
Renovation changes total — $27,496.00
This change order totals - $27,496.00

Building Addition change orders total-$169,738.00 or 0.64% of contract.
Renovation change orders total-$179,793.00 or 0.68% of contract.

Total Change Orders for the Project are $349,531.00 or 1.33% of contract.
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